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Variance due to: bids coming in above the engineer’s estimate; a delay claim due to excessive biohazardous waste
cleanup; and added cost from underground utility conflict. Seattle Center anticipates $300K advanced from 2022 REET in

Center MC-SC-51901 Skatepark Relocation Stage 5 - Construction 2018 2020 2021| $ 2,200 $ 2,900 | $ 700 |Q2 Supplemental.

DPR MC-PR-11002 Seattle Asian Art Museum Renovation Stage 6 - Closeout 2011 2021 S 19,000( S 19,000 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-15003 Jimi Hendrix Park Improvements Stage 6 - Closeout 2011 2021 S 2,037| $ 2,037 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

Stage 2 - Initiation, Project

DPR MC-PR-15010 Northwest Native Canoe Center Development Definition, & Planning 2014 2022 S 750 $ 750 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-15011 Othello Park Improvements Stage 6 - Closeout 2014 2021 S 639 | S 639 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-15015 First Hill Park Development Stage 5 - Construction Stage 6 - Closeout 2018 2021 S 1,000 $ 1,000 | $ - | Stage adjusted. Timeline, and Total Project Cost information is current

DPR MC-PR-16004 Marra-Desimone Park Development Stage 3 - Design Stage 5 - Construction 2013 2021 S 1,700| $ 1,700 | S - | Stage adjusted. Timeline, and Total Project Cost information is current

DPR MC-PR-16005 Victor Steinbrueck Park Renovation Stage 3 - Design 2013 2023 S 1,850 $ 1,850 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-16007 Comfort Station Renovations-2008 Levy Phase 2 Stage 3 - Design 2014 2021 S 2,347 S 2347 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-16008 Emma Schmitz Sea Wall Replacement-2008 Levy Stage 5 - Construction 2014 2021 S 1,250( $ 1,250 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

Green Lake Community Center Electrical and Mechanical

DPR MC-PR-16009 Renovation-2008 Levy Stage 3 - Design Stage 5 - Construction 2014 2021 S 1,216| $ 1,216 | S - | Stage adjusted. Timeline, and Total Project Cost information is current

DPR MC-PR-16010 Hiawatha Community Center Renovation-2008 Levy Stage 3 - Design 2014 2021 S 1,193| $ 1,193 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-16012 Magnuson Park Building #406 Roof Replacement-2008 Levy Stage 5 - Construction Stage 6 - Closeout 2014 2021 S 2,152 $ 2152 | $ - | Stage adjusted. Timeline, and Total Project Cost information is current

DPR MC-PR-16013 Pratt Park Water Feature Renovation-2008 Levy Stage 5 - Construction Stage 6 - Closeout 2014 2021 S 1,314 $ 1314 | S - | Stage adjusted. Timeline, and Total Project Cost information is current

DPR MC-PR-16014 Bobby Morris Playfield Turf Replacement-2008 Levy Stage 6 - Closeout 2014 2021 S 1,069| $ 1,069 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-17001 Community Food Gardens and P-Patches Stage 6 - Closeout 2009 2021 S 2,428 S 2,428 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-21005 Smith Cove Park Development Stage 3 - Design 2015 2023 S 4,166 | S 4,166 | S - | Project on hold pending future budget discussions

DPR MC-PR-21006 Aquarium Expansion Stage 3 - Design Stage 5 - Construction 2015 2023 S 34,290| $ 34,290 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-21007 Parks Central Waterfront Piers Rehabilitation Stage 5 - Construction 2016 2024 S 100,217 $ 103,517 | $ 3,300 | Increased cost for emergency demolition of Pier 58. Mid-year supplemental request to be submitted.

DPR MC-PR-21010 RDA HQ Relocation Stage 6 - Closeout 2019 2021 S 2,177 S 2,177 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

Stage 2 - Initiation, Project
DPR MC-PR-21011 Freeway Park Improvements Definition, & Planning 2018 2023 S 10,000| S 10,000 | S - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 2 - Initiation, Project

DPR MC-PR-21012 Yesler Crescent Improvements Definition, & Planning 2019 2021 S 647|$ 647 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-21013 South Park Campus Improvements Stage 3 - Design 2019 2023 S 1,800| $ 1,800 | S - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-21014 Duwamish Waterway Park Improvements Stage 3 - Design Stage 5 - Construction 2019 2021 S 950 | $ 950 | $ - | Stage adjusted. Timeline, and Total Project Cost information is current

Stage 1 - Pre-Project
DPR MC-PR-21015 Battery Street Portal Park Development Development 2019 2022 S 625|$ 625 | S - | Project on hold pending future budget discussions
DPR MC-PR-31004 Golf Master Plan Implementation Stage 3 - Design 2010 2021 S 16,524 | S 16,524 | S - | All projected Stage, Timeline, and Total Project Cost information is current
DPR MC-PR-41013 Seward Park Forest Restoration Stage 5 - Construction 2008 2024 S 1,011 $ 1,011 | S - | All projected Stage, Timeline, and Total Project Cost information is current
DPR MC-PR-41033 Fountain Discharge Retrofit Stage 5 - Construction 2012 2021 S 781| S 781 | $ - | All projected Stage, Timeline, and Total Project Cost information is current
DPR MC-PR-41034 Green Lake CC - Evans Pool Roof Replacement & Solar Hot Water |Stage 3 - Design Stage 5 - Construction 2013 2021 S 1,672 $ 1,672 | S - | Stage adjusted. Timeline, and Total Project Cost information is current
DPR MC-PR-41038 Loyal Heights Community Center Renovation Stage 3 - Design 2017 2024 S 1,221| $ 1,221 | S - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 2 - Initiation, Project
DPR MC-PR-41040 Lake City Community Center Improvements Definition, & Planning 2018 2024 S 16,500| S 16,500 | S - | Draft MOA with Office of Housing complete; MOA will guide the development and issuance of RFP.
DPR MC-PR-41044 Victor Steinbrueck Parking Envelope Stage 3 - Design 2017 2024 S 5,000( $ 5,000 | $ - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 2 - Initiation, Project
DPR MC-PR-41046 Woodland Park Zoo Night Exhibit Renovation Definition, & Planning 2017 2024 S 15,500| $ 15,500 | S - | All projected Stage, Timeline, and Total Project Cost information is current
DPR MC-PR-41047 Cal Anderson Park Landscape Improvement Stage 3 - Design 2018 2021 S 200| $ 200 | $ - | All projected Stage, Timeline, and Total Project Cost information is current
DPR MC-PR-41048 Loyal Heights Playfield Turf Replacement Stage 3 - Design Stage 5 - Construction 2018 2021 S 2,385( S 2385 | S - | Stage adjusted. Timeline, and Total Project Cost information is current
Stage 1 - Pre-Project

DPR MC-PR-41064 Magnuson Park Athletic Field 12 Conversion Development 2021 2023 S -|s - S - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 1 - Pre-Project

DPR MC-PR-41066 W Magnolia PF South Athletic Field Conversion Development 2024 2026 S -|s - S - | This project does not start until after 2021

DPR MC-PR-41067 Magnuson Community Center Improvements Stage 3 - Design 2018 2021 S 2,700 $ 2,700 | $ - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 1 - Pre-Project

DPR MC-PR-41071 Green Lake Community Center & Evans Pool Replacement Development 2019 2024 S 1,000| $ 1,000 | S - | All projected Stage, Timeline, and Total Project Cost information is current
Stage 1 - Pre-Project

DPR MC-PR-41072 West Queen Anne Playfield Conversion Development 2020 2021 S 200 $ 200 | $ - | Project on hold pending future budget discussions
Stage 2 - Initiation, Project

DPR MC-PR-41073 Burke-Gilman Playground Park Renovation Definition, & Planning Stage 3 - Design 2020 2020 2023( $ 1,000| $ 1,000 | $ - | This project was added in the 2020 2nd Q Supplemental. Updated end date.

DPR MC-PR-61002 Bryant Site Development Stage 5 - Construction 2013 2021 S 12,039( S 12,039 | $ - | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-61003 Arboretum Waterfront Trail Renovation Stage 3 - Design 2014 2022 S 1,725 $ 1,525 | $ (200) | All projected Stage, Timeline, and Total Project Cost information is current

DPR MC-PR-41074 Soundview Athletic Field Conversion #N/A 2022 2024 S - S - | This project does not start until after 2021

FAS MC-FA-A1ITO1 Summit Re-Implementation Stage 6 - Closeout 2013 2018 S 83,433| S 83,433 | $ - |Project completed. Remaining budget $0.

Project slightly delayed due to COVID. Remaining body of work for this funding is a consultant report recommending

FAS MC-FA-ADAIMPCTY ADA Improvements - Citywide Stage 3 - Design 2012 2022 S 1,335| $ 1,335 | S - |additional barrier removal work that will inform future project funding requests.

FAS MC-FA-BENSNDBDG Benaroya Hall Transforming Soundbridge Stage 6 - Closeout 2017 2019 S 1,500( $ 1,500 | $ - |Project completed. Remaining budget $0.

FAS MC-FA-CTYHLHVAC Seattle City Hall HYAC Improvements Stage 6 - Closeout 2016 2019 S 900 | $ 880 | $ (20)|Project closed, underspend by $20k.

FAS MC-FA-DRVCLNFLT Drive Clean Seattle Fleet Electric Vehicle Infrastructure Stage 5 - Construction 2016 2020 2023( $ 7,970 $ 7,970 | $ - |Program EV infrastructure for green fleet action plan implementation.

FAS MC-FA-EMALARCH Electronic Records Management System Stage 5 - Execution (IT Only) 2014 2018 S 2,786 $ 2,771 | $ (15)|Project completed. Remaining budget to be abandoned.
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FAS MC-FA-FFERPFS32 Fire Station 32 Stage 6 - Closeout 2010 2019 S 12,729| $ - S (12,729)|Project closed, budget underspend. $750k 2018 LTGO bond, $270 REET .
Stage 1 - Pre-Project Stage 2: Initiation, Project Definition,
FAS MC-FA-FS31 Fire Station 31 Replacement Development & Planning 2020 2026 35m-56m 35m-56m Project has advanced to stage 2.
FAS MC-FA-FS31IMP Fire Station 31 Temporary Station Stage 5 - Construction 2019 2021 S 6,450 $ 6,450 | S - |1Q2 Supplemental includes this in FS31 Replacement.
FAS MC-FA-FS5 Fire Station 5 Stage 5 - Construction 2014 2023 S 12,978( S 12,978 | $ - |Current project stage, schedule and budget data is correct.
FAS MC-FA-FS5RELO Fire Station 5 Relocation Stage 6 - Closeout 2014 2019 S 2,579 S 2,579 | $ - |Project closed SDOT $1.8M hollow budget reimbursement remains.
FAS MC-FA-GFCIVSQ Civic Square Stage 6 - Closeout 2009 2019 S 1,242 $ 1,242 | S - |Project completed and remaining budget repurposed in 2019. Project should be closed.
FAS MC-FA-PRLWARNVC Navigation Center Stage 6 - Closeout 2017 2019 S 1,400| $ 1,400 | S - [Project Closed $20k budget remains.
Stage 1 - Pre-Project
FAS MC-FA-PSFSSLU Fire Facilities South Lake Union Development Stage 6 - Closeout 2017 2019 S 300 $ 300 $ - |Project Closed per executive order.
FAS MC-FA-SFDVENT Fire Stations Ventilation Upgrades Stage 5 - Construction Stage 6 - Closeout 2018 2022 2021 $ 2,800 S 2,800 | $ - |Project in closeout for 2021.
FAS MC-FA-SHELTRFAC FAS Shelter Facilities Stage 5 - Construction Stage 6 - Closeout 2018 2019 S 1,000 $ 1,000 | $ - |Project Closed.
Project for study to determine if a replacement for SLIM is necessary or if the system can remain in use. The study
FAS MC-FA-SLIMREPL SLIM Replacement Stage 5 - Execution (IT Only) 2015 2018 S 400 | S 271 | $ (129) |determined SLIM needs to be replaced. FAS and CBO discussing funding for the system replacement.
FAS MC-FA-SMTCHLRPL Seattle Municipal Tower Chiller Plant Replacement Stage 5 - Construction 2018 2020 2022 $ 18,000( S 18,000 | $ - |In construction, year warranty through 2022.
FAS MC-FA-SMTELVRHB Seattle Municipal Tower Elevator Rehab Stage 3 - Design 2019 2022 2026 $28m-$32m S 28,600 Project reached 30% design, total project budget set.
FAS MC-FA-SMTIDFINF Seattle Municipal Tower IDF Infrastructure Upgrades Stage 5 - Construction 2015 2020 2021 $ 2,500 $ 2,500 | $ - |Project in construction, aligning with other SMT projects.
Seattle Police Department North Area Interim and Long-Term North area improvement project in construction. Total project budget $6.5m. The remaining budget available will be
FAS MC-FA-SPDNFAC Facilities Stage 5 - Construction 2017 2019 2021 $ 11,100| S 6,500 | $ (4,600) |reallocated to other public safety maintenance projects.
Stage 2: Initiation, Project Definition,
FAS MC-FA-HCMSYS Human Capital Management System & Planning 2021 2026 S 60,936| S 61,000 | $ 64 |All projected Stage,Timeline and Total Project Cost information is current.
ITD MC-IT-C6303 Human Resources Information System Replacement Project Stage 5 - Execution (IT Only) 2017 2021 S 4,588| S 4,588 | S - |All projected Stage, Timeline, and Total Project Cost information is current
The MCIS Replacement project is now projecting to be completed in Q1 2023. Projected Stage and Total Project Cost
ITD MC-IT-C6304 Criminal Justice Information System Projects Stage 5 - Execution (IT Only) 2016 2022 2023| $ 42,407 | $ 42,407 | S - |information is current.
ITD MC-IT-C6305 Permit System Integration Stage 5 - Execution (IT Only) 2017 2021 S 7,956| $ 7,956 | $ - |All projected Stage, Timeline, and Total Project Cost information is current
The Workers Comp Sys Replacement project is complete. Remaining legal appropriation will be abandoned in the Q2
ITD MC-IT-C6309 Workers' Compensation System Replacement Project Stage 6 - Closeout 2017 2020 S 1,157 $ 1,049 | S (108) |Supplemental.
ITD MC-IT-C6311 Citywide Contract Management System Stage 5 - Execution (IT Only) 2017 2021 S 3,250( $ 3250 | S - |All projected Stage, Timeline, and Total Project Cost information is current
ITD MC-IT-C9300 SPD Body Worn Video Stage 6 - Closeout 2016 2018 S 2,597 $ 2,597 | $ - |SPD Body Worn Video project has been completed. This Master Project needs to be closed.
Stage 2 - Initiation, Project The SPD In-Car Video and MDT projects have moved from Planning to Execution. Projected Timeline and Total Project
ITD MC-IT-C9301 Public Safety Tech Equipment Definition, & Planning Stage 5 - Execution (IT Only) 2019 2021 S 6,103 S 6,103 | $ - |Cost information is current.
ITD MC-IT-C9501 Seattle Municipal Tower Remodel - IT Stage 5 - Execution (IT Only) 2016 2020 2021 $ 15,454 S 15,454 | S - |The SMT Remodel project is currently On Hold pending a City return to work and re-entry plan.
ITD MC-IT-C9502 Data Analytics Platform - Seattle Police Department Stage 5 - Execution (IT Only) Stage 6 - Closeout 2016 2021 2020| $ 12,629| S 12,629 | S - |SPD DAP project has been completed. This Master Project needs to be closed.
SCL MC-CL-XB6351 Boundary Powerhouse - Unit 51 Generator Rebuild Stage 5 - Construction 2017 2024 S 33,462 S 38,850 | $ 5,388 | Project will reach substantial completion summer 2021
SCL MC-CL-XB6353 Boundary Powerhouse - Unit 54 Generator Rebuild Stage 3 - Design 2018 2024 S 27,288 S 27,455 | S 167 |Project will begin active construction 3Q21.
Stage 2 - Initiation, Project
SCL MC-CL-XB6485 Boundary Powerhouse - Transformer Bank Rockfall Mitigation Definition, & Planning 2008 2020 S 502 ($ 502 | S - |Project is on hold
Boundary Powerhouse Generator Step-up Transformer
SCL MC-CL-XB6493 Replacement Stage 3 - Design 2010 2025 S 46,755 S 46,755 | S - |Design wraps up 2Q21.
SCL MC-CL-XB6535 Boundary Powerhouse - Unit 52 Generator Rebuild Stage 3 - Design 2019 2024 $ 26,102 | $ 28,053 | S 1,951 |Info is current
Landis and Gyr RTU Modernization Boundary, Cedar Falls and Stage 1 - Pre-Project
SCL MC-CL-XB6565 Skagit Development 2019 2025 S 3,486 | S 3,486 | S (0) |Project is just beginning in 2021
SCL MC-CL-XB6566 Boundary - DC Battery System & Charge Modernization Stage 5 - Construction 2017 2024 S 3,711 $ 3,287 | S (424) |Project is slowing down in 2021 for focus on Skagit batteries
SCL MC-CL-XB6601 Boundary - Entrance Improvements Stage 6 - Closeout 2017 2020 S 3,282($ 3,282 | S 0 [Work is complete.
SCL MC-CL-XB6603 Boundary - Unit 56 Exciter Replacement Stage 6 - Closeout 2017 2021 S 2,235($ 2,188 | $ (47)[Work is complete, except for training.
SCL MC-CL-XB6604 Boundary - Level 6 Deck Stabilization Stage 5 - Construction 2017 2021 S 3,221|$ 3,062 | $ (159) |Past year construction work is complete. New studies about dam spillways are underway.
Stage 2 - Initiation, Project
SCL MC-CL-XB6615 Boundary - Access Road Stability Improvements Definition, & Planning 2017 2026 $ 7,657|$ - s (7,657) |Project is on hold
SCL MC-CL-XB6620 Boundary Crane Improvements Stage 6 - Closeout 2017 2020 S 8,005 (S 8,079 | $ 74 |Project is complete
Stage 1 - Pre-Project
SCL MC-CL-XB6627 Boundary Station Service Transformer Replacement Development 2019 2025 S 8,656 (S - s (8,656) [Project will begin in 3Q21.
SCL MC-CL-XB6628 Boundary DC Panel Upgrade Stage 5 - Construction 2017 2021 S 1,098 | $ 1,098 | $ 0 |Project will finish in 2021
Stage 1 - Pre-Project
SCL MC-CL-XB6630 Boundary Tailrace Boat Ramp improvements Development 2019 2021 S 328($ - S (328) |Project has been cancelled
Stage 1 - Pre-Project
SCL MC-CL-XB6631 Boundary Sluice Gate Walkway Replacement Development 2020 2024 S 652 (S 652 | S (0) [Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-XB6632 Boundary Service Area Paving Development 2026 2026 S 348 | S 348 | S (0) |Project hasn't started yet.
Stage 2 - Initiation, Project
SCL MC-CL-XB6633 Boundary Sump Pump Drive Replacement Definition, & Planning 2019 2025 S 1,093 | S 1,093 | S 0 [First phase of urgent upgrades is in construction.
Stage 1 - Pre-Project
SCL MC-CL-XB6634 Boundary Powerhouse Exhaust system Development 2026 2026 S 348 $ 348 | $ 0 |Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-XB6635 Boundary Fiber Ring Upgrade Development 2020 2027 S 1,253 (S 1,253 | S 0 |Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-XB6636 Boundary U55/56 Fire Suppression Development 2021 2024 S 1,547 | S 1,547 | $ 0 |Project hasn't started yet.
Stage 2 - Initiation, Project
SCL MC-CL-XB6637 Boundary Control Room Alarm System Replacement Definition, & Planning 2019 2024 S 1,263 (S 1,263 | S 0 [Info is current




2021 Q1 CIP Quarterly Monitoring Report - Discrete Projects (000s)

Project Status

Project Timeline

Current End Date

2021-2026 Adopted CIP

Total Project Cost

Quarterly Report Comments

Project Stage (as of Q4 2020 0 d G eV LR EL H Total Project Cost (from [ [HE LR E]] Variance -
Dept Project ID Project Title report) dopted CIP Start End Adopted CIP) 2020 Q4 Report) Project Cost Over/(Under) Project Notes
Stage 1 - Pre-Project
SCL MC-CL-XB6641 Boundary Governor Rehabilitation Development 2023 2026 S 8,204 (S 8,204 | S (0) [Project hasn't started yet.
Stage 2 - Initiation, Project
SCL MC-CL-XC6324 Cedar Falls Powerhouse - Valvehouse Rehabilitation Definition, & Planning 2023 2024 S 613|$ - 1S (613) |Project is on hold
SCL MC-CL-XC6358 Cedar Falls Powerhouse - Penstock Stabilization Stage 5 - Construction 2007 2021 S 3,943(S 3,943 [ S 0 [Project will wrap up summer 2021
SCL MC-CL-XC6450 Cedar Falls Powerhouse - Unit 5/6 Generator Protective Relay Stage 3 - Design 2007 2022 S 2,525($ 2,525 | S 0 [Project pace has slowed
SCL MC-CL-XC6573 Cedar Falls - Bank 6 Replacement Stage 3 - Design 2018 2022 S 12,442 S 12,910 | S 468 |Project pace has slowed
SCL MC-CL-XC6625 Cedar Falls Rehabilitation Stage 6 - Closeout 2017 2023 S 2,265( S 2,265 | $ 0|Info is current
SCL MC-CL-XF9220 NSC Expansion Stage 6 - Closeout 2013 2020 S 692 |$ 692 | S - [Remove project - completed
SCL MC-CL-XF9231 BO Lead and Asbestos Stage 6 - Closeout 2013 2020 S 954 | $ 954 | S -
Design is about complete. Moving to permitting soon. KC will be delayed in clearing easement area for the start of
SCL MC-CL-XF9233 Georgetown Steamplant Access Road Stage 5 - Construction Stage 3 - Design 2015 2021 2023 S 1,757 | $ 1,757 | $ 0 |construction until 2022.
Stage 2 - Initiation, Project
SCL MC-CL-XF9238 Solar Microgrid for Resilience Definition, & Planning Stage 5 - Construction 2016 2021 S 5148 |$ 4,400 | $ (748) |Construction started this quarter and is 90% complete.
SCL MC-CL-XP9976 Western Energy Imbalance Market Stage 6 - Closeout 2017 2021 S 13,993 $ 13,993 | $ 0 [This project should have closed in 2020 the last invoice was paid in late November.
Stage 1 - Pre-Project
SCL MC-CL-XS6232 Skagit - Sewer System Rehabilitation Development 2015 2026 2028( $ 6,139($ - s (6,139) [Project is on hold
SCL MC-CL-XS6373 Ross Dam - AC/DC Distribution System Upgrade Stage 3 - Design 2005 2026 2027| $ 13,336 $ 13,336 | $ - |Project starts first phase of construction in 2021
Stage 2 - Initiation, Project
SCL MC-CL-XS6376 Ross Powerhouse - Programmable Language Controller Upgrade |Definition, & Planning 2008 2025 S 2,212 (S 2,212 | $ 0 [Project hasn't started yet.
SCL MC-CL-XS6423 Diablo Powerhouse - Rebuild Generator Unit 32 Stage 6 - Closeout 2015 2019 2020| $ 20,923|$ 21,584 | $ 661 |Project is complete.
Stage 2 - Initiation, Project
SCL MC-CL-XS6479 Newhalem - Generator 20/Support Facility Rebuild Definition, & Planning 2011 2027 S 8,545 (S - S (8,545) |Project is on hold
SCL MC-CL-XS6483 Diablo Facility - Lines Protection Upgrades Stage 5 - Construction 2011 2021 S 6,839($ 6,839 | $ (0) [Project is complete.
SCL MC-CL-XS6514 Skagit - Babcock Creek Crossing Stage 3 - Design 2015 2026 S 1,122|$ - S (1,122) |Project is on hold
SCL MC-CL-XS6532 Diablo - Load Interrupters Replacement Stage 5 - Construction 2015 2020 2021 $ 6,072 $ 5,978 | $ (94)[Project wraps up in 2021.
SCL MC-CL-XS6562 Ross - Governors Stage 4 - Procurement/Bid 2015 2022 S 5134($ 5443 | S 309 |Project will reach substantial completion in4Q21
Stage 2 - Initiation, Project
SCL MC-CL-XS6564 Ross - Exciters 41-44 Definition, & Planning 2018 2026 $ 4,569 | 4,569 | $ (0)|Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-XS6577 Ross - Powerhouse Rockfall Mitigation Development 2026 2028 S 3,139($ 3,139 | $ (0)|Project is on hold
SCL MC-CL-XS6581 Gorge - 240V AC Station Service Switchgear Replacement Stage 4 - Procurement/Bid 2017 2021 S 1,855| S 2,179 | S 324 |Project is in closeout
SCL MC-CL-XS6583 Skagit - DC Battery System Stage 3 - Design 2015 2025 S 5,669 [ S 6,235 | $ 566 |Will change to Ongoing Program in 2022 CIP.
Stage 1 - Pre-Project
SCL MC-CL-XS6589 Diablo - Replace Bank Transformers Development 2026 2029 S 6,115($ - |s (6,115) [Project is on hold
Stage 1 - Pre-Project
SCL MC-CL-XS6639 Gorge Crane Rehabilitation Development 2021 2024 S 5110|$ 5,110 | $ (0) |Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-XS6640 Gorge U21-24 overhauls Development 2023 2027 2029| $ 42,227 S 42,227 | $ 0 |Project hasn't started yet.
Stage 1 - Pre-Project
SCL MC-CL-YD9948 RCOS Power Plant Controller Replacement Development Stage 5 - Execution (IT Only) 2020 2021 2022| $ 4,560 | S 4,560 | $ -
Stage 2 - Initiation, Project
SCL MC-CL-YD9957 Enterprise Geographic Information System Definition, & Planning Stage 5 - Execution (IT Only) 2015 2024 S 8,984 (S 8,984 | $ (0) [Project information is current
Stage 2 - Initiation, Project OMS increased due to the project refining estimates through the planning phase. There were additional hardware costs
SCL MC-CL-YD9967 Outage Management System Phase Il Implementation Definition, & Planning 2017 2021 2023| $ 6,195($ 10,600 | $ 4,405 |and vendor cost associated with the scope of OMS
Stage 1 - Pre-Project
SCL MC-CL-YD9977 LRDS Editor Upgrade Development Stage 5 - Execution (IT Only) 2018 2022 2023| $ 3,059 ($ 5,800 | $ 2,741 |Project cost increase due to extended contract schedule, vendor costs exceeded original estimate.
SCL MC-CL-YD9978 Vegetation Management Compliance System Stage 5 - Execution (IT Only) 2018 2021 S 850 |$ 850 | S - [not started
Stage 1 - Pre-Project
SCL MC-CL-YD9979 Energy Management System Upgrade Development Stage 5 - Execution (IT Only) 2020 2021 S 1,650 S 1,650 | $ -
Stage 1 - Pre-Project
SCL MC-CL-YR8322 Dallas Ave. 26 kV Crossing Development 2005 2026 S 5969 (S 5969 | $ (0)
SCL MC-CL-YR8429 Mobile Workforce Implementation Stage 5 - Construction on hold 2017 2027 S 10,098 | $ 10,098 | $ 0 |This initiative is moved out to 2024 start
Stage 1 - Pre-Project
SCL MC-CL-YR8466 University of Washington Capacity Additions Development 2022 2026 S 46,502 | S 46,502 | S -
Stage 1 - Pre-Project
SCL MC-CL-YS7756 Interbay Substation - Development Development 2019 2026 S 1,794 | S 1,794 | $ (0)
City Light continues to close out the Denny Sub Program to meet public benefit requirements and complete the street
SCL MC-CL-YS7757 Denny Substation Development Stage 6 - Closeout 2007 2019 2022| $ 231,297|$ 231,297 | $ (0) |vacation petition.
Stage 2 - Initiation, Project Current projected total cost and project end date are based on updated Class 4 estimates and project projected planning
SCL MC-CL-YT7125 Denny Substation Transmission Lines Definition, & Planning 2008 2024 2027| $ 82,830($ 114,700 | $ 31,870 |timelines.
SCL MC-CL-YT8461 Transmission Line Inductor Installation Stage 5 - Construction 2015 2021 S 37,405|$ 37,405 [ $ 0
SCL MC-CL-YT8462 Transmission Line Reconductoring Stage 6 - Closeout 2015 2019 S 5,078 ($ 5,078 | $ (0) |Remove project - completed
This includes the Portal project that will complete in 2022; about 8 million remaining for 2021 and 2022; 4.6 million in
SCL MC-CL-ZC9937 New Customer Information System Stage 6 - Closeout 2015 2021 2022 $ 63,741|$ 63,741 | $ 02021
SCL MC-CL-ZF9928 Utility Program and Customer Tracking System Stage 5 - Execution (IT Only) 2019 2021 S 959 (S 959 [ S (0)
SCL MC-CL-ZF9975 Data Warehouse Implementation Stage 5 - Execution (IT Only) on hold 2017 2023 2024| $ 2,238($ 2,238 | $ 0 |project postponed
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SCL MC-CL-ZL8481 Seattle Waterfront Streetlight Installation Stage 4 - Procurement/Bid 2017 2022 2023| $ 16,744 | S 16,744 | S (0)|Project information is current. There's a potential scope increase - though still in early stages (in early design)
SCL MC-CL-Z08430 Creston-Nelson to Intergate East Feeder Installation Stage 6 - Closeout 2009 2021 S 9,074 $ 9,074 | $ (0)
SCL MC-CL-Z58426 Advanced Metering Infrastructure Stage 6 - Closeout 2015 2021 2023| $ 100,374 $ 100,374 | $ 0|AMI pase 2.0 starting in 2021
There are two main cost centers for this project, Waterfront Seattle and SR99. The majority of WFS work continues as
forecasted. SR99 work continues as planned and the majority of the projects are in the closeout phase. South Access
Phase 2, one of the last pieces of the SR99 project, is in the bidding phase. While there is potential for a bid higher than
estimated, SCL's exposure to this risk is low. Both the SR99 and WFS projects have potential COVID related delay claims
that have not been submitted by the contractor yet. The estimated total cost for these claims is $1M. If realized, this risk
Alaskan Way Viaduct and Seawall Replacement - Utility would be covered by ZT8307's contingency. ZT8307 continues to be on track to manage its expenditures within the
SCL MC-CL-ZT8307 Relocations Stage 5 - Construction Stage 5 - Construction 2002 2024 S 257,180 $ 257,180 | $ (0) |allocated lifetime budget.
ST requests new scope (more streetlights) for U-District-Brooklyn & Roosevelt Station areas. Construction for added
SCL MC-CL-ZT8427 ST Northlink - City Light Project Ending in 2020 Stage 5 - Construction 2010 2021 S 707 | $ 774 | $ 67 |streetlights in 2Q2021 then closeout by 12/31/2021.
ZT8369-3 Portage Bay & Roanoke Lid is the current project phase, in design as of 2Q2021. ZT8435-2 Montlake Lid in
SCL MC-CL-ZT8435 State Route 520 Bridge Relocations Stage 5 - Construction Stage 3 - Design 2017 2023 S 1,155 $ 10,796 | $ 9,641 [construction now to 2022.
SCL MC-CL-ZT8450 Sound Transit Light Rail East Link - City Light Stage 6 - Closeout 2011 2021 S 2,169 | S 1,985 | S (184)
This SDOT project was paused again in June 2020. If SDOT decides to move forward with the project, SCL's share of the
project will need to be re-estimated & rebudgeted due to the long period of time since the original estimates for SCL
SCL MC-CL-ZT8470 Center City Connector Streetcar City Light Stage 3 - Design Stage 3 - Design 2015 2026 2027 $ 18,211|$ 17,940 | S (271) |work were made.
SCL MC-CL-ZT8471 Sound Transit Lynnwood - City Light Stage 5 - Construction 2015 2023 S 12,932 S 12,764 | $ (168)
SCL MC-CL-ZT8475 Sound Transit - City Light System Upgrades Stage 3 - Design Stage 5 - Construction 2017 2021 S 1,075| $ 1,042 | $ (33)
SCL MC-CL-YT7130 Transmission Tower Refurbishment #N/A Ongoing 2021 2022 2040 S - S - |Will change to Ongoing Program in 2022 CIP.
The Accelerated Pole Replacement Program is replacing 1,000 poles in 2021. Current budget forecasts indicate a
projected overspend of around 3M. A Q4 supplemental submittal is anticipated. Including encumbrances, roughly 17M of
SCL MC-CL-YR8351 Overhead Equipment Replacements Ongoing Ongoing 5 - the budgeted 26M in YR8351 has been spent through Q1.
All projected Stage, Timeline, and Total Project Cost information is current. The long-term Accessible Mt. Baker projects
Stage 2 - Initiation, Project were paused due to the budget impacts.
SDOT MC-TR-C002 Accessible Mt. Baker Implementation Definition, & Planning 2017 2023 S 2,900 $ 2,900 | $ (0)|Short-term projects are at the 60% design milestone. Construction anticipated for 2022.
Stage 2 - Initiation, Project
SDOT MC-TR-C010 BRT Concepts Design Definition, & Planning 2016 2021 S 2,091| $ 2,091 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
Center City Gateway and South Michigan Street Intelligent
SDOT MC-TR-C012 Transportation Systems (ITS) Stage 3 - Design 2015 2022 S 15,210| $ 15,210 | $ (0)|All projected Stage, Timeline, and Total Project Cost information is current.
Project funding was reduced in July 2020 and the scope was revised. SDOT is working on the Supplemental
Environmental Assessment (EA) for FTA . The City is applying for $45M Small Start grant. The project budget will be
SDOT MC-TR-C013 RapidRide Roosevelt Stage 3 - Design 2013 2024 2026| $ 103,458 $ 103,458 | S (0)|updated at 30% design phase.
SDOT MC-TR-C014 Elliott Bay Seawall Project Stage 6 - Closeout 2013 2017 S 369,408 | S 369,408 | S - |All projected Stage, Timeline, and Total Project Cost information is current.
SDOT MC-TR-C017 Mercer Corridor Project West Phase Stage 6 - Closeout 2010 2020 S 88,610( S 88,610 | S - |All projected Stage, Timeline, and Total Project Cost information is current.
SDOT MC-TR-C024 Pay Stations Stage 6 - Closeout 2004 2019 S 30,550 $ 30,550 | S 0 [This Project is still in the closeout stage.
SDOT MC-TR-C027 Sound Transit North Link Stage 5 - Construction 2011 2022 S 2,025 S 623 | S (1,402) | Project will be largely complete in October 2021, although some refinements might be needed.
Project is under budget due to mitigated and realized project risks. The savings are currently under analysis for
SDOT MC-TR-C028 S Lander St. Grade Separation Stage 5 - Construction 2001 2020 S 92,225( S 66,807 | S (25,418) |reprogramming.
SDOT MC-TR-C030 Northgate Bridge and Cycle Track Stage 5 - Construction 2013 2021 S 56,154 S 56,154 | $ (0)|All projected Stage, Timeline, and Total Project Cost information is current.
SDOT MC-TR-C036 SPU Drainage Partnership - Broadview Pedestrian Improvements |Stage 3 - Design 2016 2021 S 7,160 S 7,160 | $ (0)|All projected Stage, Timeline, and Total Project Cost information is current.
Phase 3 to construct 23rd / 24th Ave E from E John St through E Roanoke St. was temporarily suspended in 2020 then
reinitiated in 2021. SDOT will fund the increase in the CIP with Vehicle Licensing Fees via a budget transfer (ordinance
SDOT MC-TR-C037 23rd Avenue Corridor Improvements Stage 3 - Design 2013 2022 S 58,096 | S 62,396 | $ 4,300 (126289).
SDOT MC-TR-C040 Center City Streetcar Connector Stage 3 - Design 2012 2026 S 237,369 $ 237,369 | S - |This project still in a holding status until further notification
SDOT MC-TR-C042 Delridge Way SW - RapidRide H Line Stage 5 - Construction 2016 2021 2022| $ 51,116 S 51,116 | $ (0)|Construction began in June 2020 and is now 50% complete.
All projected Stage, Timeline, and Total Project Cost information is current. Project review is underway due to a recent
SDOT MC-TR-C044 Burke-Gilman Trail Extension Stage 5 - Construction 1995 2022 S 37,172 S 37,172 | $ 0|Court of Appeals decision. Completion dates and costs may change.
All projected Stage, Timeline, and Total Project Cost information is current. Project funding cut in 2020. Project is
SDOT MC-TR-C046 Fauntleroy Way SW Boulevard Stage 3 - Design 2012 2022 S 3,009 $ 2,927 | $ (82)|currently on hold.
SDOT MC-TR-C049 King Street Station Tenant Improvements Stage 6 - Closeout 2016 2019 S 5,478| S 5478 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
The project was awarded a $60M federal Small Starts grant. We are targeting to execute the award by June 28th 2021.
The CMAQ Construction Grant is also pending. The total project cost will increase after the 2QS- requested additional
reimbursable authority related to the SCL and SPU agreements. So far in 2021, the project has made significant progress
to get ready for Advertisement, which is anticipated on May 12th. Contract Award is anticipated in July 2021 and NTP is
planned for September 2021. Communication and coordination with the neighboring communities will continue. Before
construction starts, we're collecting additional information from neighbors on access needs and who to contact during
SDOT MC-TR-C051 Madison BRT - RapidRide G Line Stage 3 - Design 2013 2024 S 138,074 S 135,565 | $ (2,509) | construction.
SDOT MC-TR-C053 Route 7 Transit-Plus Multimodal Corridor Project Stage 3 - Design 2016 2022 S 7,518 S 7,518 | $ - |100% Design was completed Q1 2021. Construction is anticipated to begin Summer 2021
Stage 2 - Initiation, Project
SDOT MC-TR-C054 SPU Drainage Partnership - South Park Definition, & Planning 2016 2022 S 9,999 $ 9,999 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
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All projected Stage, Timeline, and Total Project Cost information is current. This project constructed new sidewalks on NE
SDOT MC-TR-CO55 Northgate Bike and Pedestrian Improvements Stage 5 - Construction 2017 2019 S 1,501 | $ 1,501 | S 0]95th St and NE 98th St in Northgate and was completed in 2020.
SDOT MC-TR-C066 Alaskan Way Viaduct Replacement Stage 6 - Closeout 2001 2019 S 99,864 | $ 99,864 | S - |In 2021 the project continues its refinement of surface to align with the new construction after the old viaduct removal.
SDOT MC-TR-C072 Alaskan Way Main Corridor Stage 5 - Construction 2013 2024 S 379,150 $ 378,208 | $ (942) |Mid-year adjustments to account for repayment of portion of Interfund loan. See Watchlist Report
SDOT MC-TR-C073 Overlook Walk and East-West Connections Project Stage 3 - Design Stage 5 - Construction 2013 2024 S 184,339( $ 184,339 [ $ - |See Watchlist Report
SDOT MC-TR-C074 NE 43rd Street Improvements Stage 4 - Procurement/Bid 2017 2020 2021 $ 5084 S 5,084 | $ (0)|All projected Stage, Timeline, and Total Project Cost information is current.
SDOT MC-TR-C075 First Hill Streetcar Stage 6 - Closeout 2009 2019 S 140,701 $ 140,701 | $ 0 |This project's total cost is $140M. There is $11K left to spend and the project will be closed out later in 2021.
Stage 2 - Initiation, Project Community outreach for the 60% Design is occurring this spring. Scope highlights include: re-channelization, signal
SDOT MC-TR-C078 Route 44 Transit-Plus Multimodal Corridor Definition, & Planning 2019 2023 S 14,604 | S 14,604 | S 0 |modifications, BAT lanes, and pedestrian improvements for transit access
Stage 2 - Initiation, Project This project is approaching 30% design in mid -2021. Scope includes bus lanes, new or modified bus boarding bulbs at 4
SDOT MC-TR-C079 Route 40 Transit-Plus Multimodal Corridor Definition, & Planning 2016 2024 S 21,132| $ 21,132 | $ (0) |bus zones, transit signal priority upgrades at 15 intersections, and pedestrian & bicycle access improvements.
Ballard to Downtown High Capacity Transit and Ship Canal Work is now focusing on proposed Ballard West Seattle Link Light Rail alignments and examining how earlier analysis and
SDOT MC-TR-C080 Crossing Project Stage 6 - Closeout 2013 2017 S 800 | $ 756 | $ (44)|recomendations are being addressed by the proposed alignments.
The project has been completed and will be closed out in 2021. Any remaining funding will be transferred to MC-TR-
SDOT MC-TR-C081 Route 48 South Electrification Stage 6 - Closeout 2018 2019 $ 42(s B $ (42)[C107.
The Graham Street Station remains a key infill station project slated as part of the ST3 Voters - with funding provided by
Sound Transit. Due to the recent shortfalls in Sound Transit funding (this project is part of the upcoming Sound Transit
Realignment - which aims to refine schedules, scope and deliverables to fit with updated resource estimates), this project
Stage 1 - Pre-Project is on hold, pending realignment decisions. Fund should remain in place for an initial effort to advance the project, once
SDOT MC-TR-C082 Graham Street Station Development 2016 2024 S 10,000 S 10 | $ (9,990) |Sound Transit completes alignment.
There is no additional funding to continue the project at this time.
SDOT MC-TR-C083 Magnolia Bridge Replacement Project On Hold 2002|TBD 2020| $ 10,030| $ 10,030 | $ -
SDOT MC-TR-C086 Burke Gilman Trail Improvements - UW Campus Stage 6 - Closeout 2017 2019 S 750 | $ 750 | $ - |The project closed in Q2 2020.
The total cost for this project increased to reflect additional design costs and a one-year delay in construction due to
SDOT MC-TR-C090 Heavy Haul Network Program - East Marginal Way Stage 3 - Design 2016 2027 S 60,237 $ 62,307 | $ 2,070 |coordination efforts with the railroads (BNSF and UPRR).
SDOT MC-TR-C091 Bike Share Expansion Stage 6 - Closeout 2016 2018 S 2,174 S 2,174 | $ 0|The project is complete and needs to be closed out in 2021.
SDOT MC-TR-C095 Market to MOHAI Stage 5 - Construction 2018 2020 S 504|$ 504 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
Stage 2 - Initiation, Project
SDOT MC-TR-C096 Georgetown to South Park Trail Definition, & Planning 2018 2021 2023( $ 2,400 S 7,230 | $ 4,830 [The project is moving to 60% Design.
Stage 1 - Pre-Project
SDOT MC-TR-C099 35th Avenue SW Paving Development 2023 2025 S 35,000( S 35,000 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
Stage 2 - Initiation, Project
SDOT MC-TR-C100 Highland Park Intersection Improvements Definition, & Planning 2019 2022 S 4,100 S 4,100 | $ 0 |All projected Stage, Timeline, and Total Project Cost information is current.
Stage 2 - Initiation, Project The project is going through the design phase consultant solicitation process and is expected to be at 30% design by the
SDOT MC-TR-C102 Northlake Retaining Wall Definition, & Planning 2019 2023 $27.5m-$35m $27.5m-$35m end of 2021.
Stage 2 - Initiation, Project
SDOT MC-TR-C103 West Marginal Way Safe Street and Accessibility Improvements Definition, & Planning 2020 2022 $ 2,750( $ 2,750 | $ - |All projected Stage, Timeline, and Total Project Cost information is current.
An additional $400K was allocated to this project in the 2020 Q3 Supplemental but is not yet reflected in PS 9.2. SDOT is
SDOT MC-TR-C104 Fortson Square Redesign Implementation Stage 3 - Design 2020 2021 S 400 | S 400 | $ - [working with CBO to update 9.2.
SDOT MC-TR-C105 Thomas Street Redesigned Stage 3 - Design 2020 2022 S 3,073[ $ 3,073 | $ - |All projected Stage, Timeline, and Total Project Cost information is current. 30% design reached.
Stage 2 - Initiation, Project
SDOT MC-TR-C110 West Seattle Bridge Immediate Response Definition, & Planning Stage 3 - Design 2020 2022 159m-225m S 162,450 The project is in the design phase for Phase II, which is the final repair work for both the high and low bridges.
This is a new project in 2021. An agreement between SDOT and Sound Transit (ST) is currently under development. ST
Stage 1 - Pre-Project will fund project development; project design and delivery work will be done by SDOT. The first task order is $1.75M.
SDOT MC-TR-C106 RapidRide C & D Line Improvements Development 2021 2022 S 12,000| $ 12,000 | $ - |The TPC is expected to be $12M.
The project entered the Project Development Phase (pre-design) in April, which includes a complete streets review, final
Stage 2 - Initiation, Project scope definition, and NEPA/SEPA evaluations. PSRC awarded $1.15M CMAQ construction funding in 2020 for project use
SDOT MC-TR-C107 Route 48 Transit-Plus Multimodal Corridor Definition, & Planning 2021 2024 $ 2,008| $ 2,008 | $ - |in 2023/2024.
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SPU MC-SU-C1308 Tolt Bridges Stage 5 - Construction 2004 2020 2023 $ 1|s 203 | $ 202 | Project is ongoing with construction to finish in late 2022 or early 2023.
SPU MC-SU-C1408 Beacon Reservoir Seismic Stage 5 - Construction 2001 2019 S 11,601| $ 11,341 | $ (260) | Project is completed in 2019.
SPU MC-SU-C1418 Reservoir Covering-Lake Forest Stage 3 - Design 2013 2022 S 20,519| $ 12,602 | $ (7,917)| Project scope was changed and the project was re-bid. Projections are current.
Projections and schedule have been updated based on selection of preferred option for this work, including adding out-
SPU MC-SU-C1419 Reservoir Covering-Bitter Lake Stage 3 - Design 2013 2025 2028 $ 45,094 | $ 75,157 | $ 30,062 |year costs of this work. The selected option is a more expensive hard covering that will allow for more park space.
SPU MC-SU-C1606 Ballard Locks Improvements Ongoing 2000 2025 S 1,302 $ 1378 | $ 76 | Project is ongoing.
SPU MC-SU-C1607 Downstream Fish Habitat Stage 5 - Construction 2008 2024 2026 $ 17,456| S 17,751 | $ 295 | Project is ongoing.
Cost projection reflects timing and scope change that has split ths work into two phases. This projection now reflects
SPU MC-SU-C2302 South Recycling Center Stage 3 - Design 2006 2025 S 43,202 S 20,027 | $ (23,175)|phase 2, with phase 3 being pushed into later years not in the CIP.
Stage 2 - Initiation, Project
SPU MC-SU-C2304 South Park Development Definition, & Planning Stage 3 - Design 2007 2025 2027| $ 22,377| S 22377 | $ - | Updated end date due to extension of closeout.
SPU MC-SU-C2306 North Transfer Station Rebuild Stage 6 - Closeout 2021 $ 111,015 $ 111,015 | $ - | This project is progressing through closeout.
SPU MC-SU-C3609 S Henderson CSO Storage Stage 6 - Closeout 2001 2019 2021 $ 59,601( S 59,618 | $ 17 | Project is completed in March 2021.
SPU MC-SU-C3614 Ship Canal Water Quality Project Stage 5 - Construction 2014 2027 2027 $ 570,000| $ 570,000 | $ - | See Watchlist
The reduction in program cost from Q4 2020 to Q1 2021 reflects scope refinement for the water quality facility. SPU
completed their initiation stage gate governance, which helped to refine the scope and reduced the budget for the water
SPU MC-SU-C3806 South Park Stormwater Program Stage 3 - Design 2006 2025 2025| $ 134,876 S 112,390 | $ (22,487)|quality facility.
SPU MC-SU-C3811 Thornton Confluence Improvement Stage 6 - Closeout 2008 2019 2021 $ 7,907 S 7,610 | $ (297) | The project is estimated to be completed by end of year
SPU MC-SU-C4102 Alaskan Way Viaduct & Seawall Replacement Program Stage 5 - Construction 2001 2025 2026( $ 87,522 S 96,269 | $ 8,747 | Cost projections have increased due to inclusion of Waterfront Seattle projects.
Stage 2 - Initiation, Project
SPU MC-SU-C4130 Streetcar Related Projects Definition, & Planning 2009 2030 S 66,021 S 66,021 | S - | No updates at this time.




